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Construction Update — Sept. 6, 2022

Highway and project ID US 18 Base Patch, Pave (1204-05-73)
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Project limits, location Dodgeville — Mount Horeb
W County Line to Town Hall, Dane County

Project length 7.969 miles
Overall schedule April 11, 2021 — November 1, 2022
Project contact Tadd Owens
Consultant Project Leader
CORRE

towens@correinc.com
(608) 617-5460

Note: Updates are shown in red below.

Project Description: The work under this contract shall consist of removing pavement,
removing asphaltic surface, asphaltic milling, removing curb and gutter, removing and adjusting
guardrail, minor grading, base aggregate, concrete base patching, HMA pavement, concrete
pavement, concrete curb and gutter, pavement marking, installing guardrail, moving signs,
abutment wing wall replacements (B-13-299 through B-13-301), concrete deck repairs (B-13-
303), erosion control, traffic control, and all incidental items necessary to complete the work as
shown on the plans and included in the proposal and contract.

Overall traffic impacts/holiday work restrictions: US 18 traffic will always be maintained
through the work zone for the duration of the project. The project will utilize lane closures to
complete the work on the mainline. The mainline traffic is currently using the outside lanes
through the work zones in each direction. The CTH ID overpass structure was opened last
week.

The following holiday work restrictions remain in the contract. No work will occur during the
following dates/times that will impede the free flow of traffic:

¢ From noon Friday, November 18, 2022 to 6:00 AM Monday, November 21, 2022 for
opening weekend of gun deer season,;

¢ During University of Wisconsin Madison home football games from 4 hours before to 4
hours after the game (contractor to verify schedule);

e Closure of CTH JG and the detours of STH 78 and CTH ID cannot take place during the
Ironman Madison Triathlon which passes through the Village of Mount Horeb. Date of
the 2022 Madison Ironman is September 11, 2022.

The following are special events in the contract. No work will occur during the following
dates/times that will impede the free flow of traffic:
¢ |tis the contractor’s responsibility to confirm the dates of the Epic Users Group Meeting
and Wisconsin home football games in 2022.


mailto:tadd.owens@daarcorp.com

Work completed since last update: The contractors continued to work on base patching in the
EB outside lane between the STH 78 interchange and the STH 92 structure. The contractors
finished paving surface in the WB outside lane and shoulder and begam working on paving the
surface in the median lane and shoulder. The contractors shouldered the WB outside lane and
completed the work required to open up the CTH ID interchange.

Anticipated work schedule for next week: The contractors will work on saw cutting base
patches in the EB the median lane from Cave of the Mounds Road to the STH 78 interchange.
The contractors will be performing base patching operations in the EB outside lane in the area
of the STH 78 interchange and then move to the EB median lane from Cave of the Mounds
Road to the STH 78 interchange. The contractors will finish paving surface in the WB median
lane and shoulder. The contractors work on shouldering the median as well.

The CTH ID interchange was opened on Thursday night, September 1, 2022.



